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Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 03-Sep-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Meetings attended The following items were discussed during this meeting:

* OBG Dimension Control Procedure:

OSM attended a meeting to with ZPMC, and ABF to discuss the OBG 

dimension control procedures.  We informed ABF that the comments 

provided is from China team only and additional comments might 

forthcoming from P7.  The official response will incorporate all comments.  

ABF/ZPMC did not take any exception to any of our comments.  

ABF/ZPMC asked if they can start cutting, and preparing material for the 

bottom plates.  OSM did not have any concern with commencing plate 

preparation since most comments do not affect plat preparation.

* Fine Grain Testing of Material:

OSM informed ABF that based on discussions at P7 between Caltrans and 

ABF; they will be performing fine grain testing on all heats.  ABF China 

asked when they will be getting the official response back from Caltrans.  

They were informed that official response should be in PMIV or 

forthcoming very soon.  Apparently ABF China does not have access to 

PMIV in China.

* Daily Schedule Meeting:

The meeting rolled over to the daily schedule meeting.  We were informed 

that they will be mainly working on tower mock-up 77-m, and 114-m.

Mock-Up 77-m:
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-	Skin A: check dimension, perform HSR and then NDT the splice welds and 

stiffeners welds.

-	Skin D: perform NDT on splice welds.

-	Skin B: Fit-up of stiffeners.

-	Skin C: welding of stiffeners.

-	Skin E: continue welding.

Mock-up 114m:

-	Skin B: splice welding of plates.

-	Skin D splice welding of plates.

-	Fit-up of stiffeners on skin plates C and E.

Inspected By: Wahbeh,Mazen Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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